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Upcoming Activities 

• Continue site survey 

• Supplemental grouting on work platform 

• Installation of piezometers and inclinometers on work plat-
form. 

 
 

21 Nov 2008 

US Army Corps of Engineers 
Nashville District 

Construction Report 

Water Management Report 

Barrier Wall 
 
Treviicos-Soletanche JV (barrier wall contractor) submit-
ted their Quality Control Design Plan for modifications to 
the work platform and haul roads. Subcontractor URS 
began to prepare the work platform for installation of the 
PZ monitoring system. 
 
Representatives from the JV and the Corps met with Rus-
sell County Judge Executive Mickey Garner to discuss 
ways the JV can make a positive impact on the commu-
nity.  The JV is being proactive in hiring local employees, 
utilizing local subcontractors, and purchasing supplies and 
materials from local businesses.   
 
It was agreed that the Corps and the JV will provide a 
quarterly update at the Fiscal Court meetings beginning in 
January 2009.  The updates will be broadcast on the local 
TV station to help keep the public informed of project 
status and upcoming activities. 
 
Embankment Lighting 
 
Installation of lighting for the downstream embankment 
has been completed and is in service.   

On 21 November, the elevation of Lake Cumberland was 679.31. Mini-
mum releases continue to be made. There is very little rain in the fore-
cast for the Lake Cumberland basin over the next five days. 

Wolf Creek Dam 
Weekly Update 

Two workers install a public information bulletin board in 
Kendall Campground. 


